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ESTIMATE RUN 01/21/2020

ESTIMATE SUMMARY 09:19:57

CONTID: C21868         ESTIMATE NO: 0002 FINL 2005

PCN: 21868-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 RUMBLESTRIPS: AULT TO SH 71 SOUTH PERCENT TIME:

PROJECT NO: FSA0142-067                   

SH 14 RUMBLESTRIPS: AULT TO SH 71 SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

SURFACE PREPARATION TECHNOLOGIES, LLC PAY PERIOD ENDING

81 TEXACO ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

MECHANICSBURG PA 17055-2664(717)697-1450 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 277,634.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 260,707.75 NON-PARTICIPATING 46,312.55

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,910.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.75

WORK DAYS

WORK DAYS

100.00%

0.00

46,312.55

46,312.55

50,223.17

$

$

$

$

0.00

277,634.55

277,634.55

0.00

277,634.55

0.00

0.00

277,634.55

0.00

AMOUNT DUE 277,634.55 50,223.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 50,223.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

7.0 TIME ALLOW: 16

ORIG TIME ALLOW: 16

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/19/2019

08/19/2019

08/27/2019

08/27/2019

01/21/2020

06/13/2019

06/20/2019

07/10/2019

08/19/2019
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PCN: 21868-BID    ESTIMATE RUN 01/21/2020

PROJECT: FSA0142-067                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:19:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Rumble Strip (Grinding)(Asphalt) 252,769.000

0.000

614-80391  
 

63,192.25252,769.000

0.00

252,769.000

LF  

0.25000

0010 *Mobilization 0.301

0.699

626-00000  
 

65,000.001.000

45,435.00

1.000

L S 

65,000.00000

0015 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0020 *Modified Epoxy Pavement Marking 1,196.000

0.000

627-00008  
 

131,560.001,196.000

0.00

1,196.000

GAL 

110.00000

0025 Flagging 42.500

0.500

630-00000  
 

4.3043.000

0.05

43.000

HOUR

0.10000

0027 Pilot Car Operation CO 2 24.500

0.500

630-00001  
 

1,375.0025.000

27.50

25.000

HOUR

55.00000

0030 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

250.00000

0035 Traffic Control Management 5.000

0.000

630-00012  
 

500.005.000

0.00

5.000

DAY 

100.00000

0040 *Construction Traffic Sign (Panel Size A) 7.200

0.800

630-80341  
 

800.008.000

80.00

8.000

EACH

100.00000

0045 *Construction Traffic Sign (Panel Size B) 24.300

2.700

630-80342  
 

2,700.0027.000

270.00

27.000

EACH

100.00000

0050 Portable Message Sign Panel 1.800

0.200

630-80355  
 

5,000.002.000

500.00

2.000

EACH

2,500.00000



CONTID: C21868         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21868-BID    ESTIMATE RUN 01/21/2020

PROJECT: FSA0142-067                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:19:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

1.00000

0060 *Mobile Pavement Marking Zone 3.000

0.000

630-80520  
 

3.003.000

0.00

3.000

DAY 

1.00000

0065 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 277,634.5546,312.55277,634.55CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,500.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 277,634.5546,312.55$277,634.55$CURRENT AMTPROJECT TOTAL


